

Date: October 12, 2014

Group Number and Name	DEC14-06 TMS: Transcranial Magnetic Simulation
Client/Advisor	Mani Mina
Attendees/Role	Josh Abbott- Leader Spencer Ulven- Communicator Zhongheng Wang- Idea Master Kaiyue Zheng- Webmaster Nikhil Reddy Purma – Idea Generator

Past week accomplishments

What was done, who did it, and when it was done

- ❖ A – Josh – Out of town with job interviews talked with nick about casing.
- ❖ B – Spencer – Wrote the weekly report. Put in the new polarized capacitors with Kaiyue to get he filter board working fully.
- ❖ C – Kaiyue – Worked with Spencer on filter board.
- ❖ D – Zhongheng – Continued working with Nick on the enclosure.
- ❖ E – Nick –Worked with Wang with enclosure and finalized the enclosure and costs.
- ❖ F – Filter board was put together and work fully with new polarized capacitors.

Plan for coming week

What to do, who, and when should it be done

- ❖ A – Integrate full circuit and receive a monophasic pulse
- ❖ B – Have Spencer write the weekly report and work on the entire circuit.
- ❖ C – Have Josh work finalize the GUI and work on entire circuit.

- ❖ D – Have Kaiyue work on entire circuit and update website.
- ❖ E- Have Wang and Nick keep working together on the casing.

Pending Issues

- ❖ A –Total cost of project exceeding budget.
- ❖ B – Integrating circuit could destroy components.
- ❖ C

Individual Contributions

- ❖ A- Josh- Out of town for interviews, talked with nick about casing.
- ❖ B- Kaiyue- Updated the website, worked with spencer with finalizing filter board.
- ❖ C- Spencer – Wrote the Weekly Report, finalized the filter board.
- ❖ D- Zhongheng- Worked on casing with Nick.
- ❖ E – Nick – Worked on casing with Wang.

Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Josh	2	68
Spencer	12	57
Kaiyue	7	33
Zhongheng	8	32
Nick	6	25

Comments and extended discussions: